

Communication

Date	30 JUNE 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily progress and assign tasks
2	Progress Update	Weekly	Google Meet	Team & Mentor	Review completed work and milestones
3	Issue / Bug Discussion	As Needed	WhatsApp & VS Code Live Share	Developers	Resolve coding and integration issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Faculty Guide & Team	Receive feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice project demonstration
6	Documentation Review	once	Google Docs	All Members	Verify reports and presentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating team schedules	Fixed weekly meeting timings

2	Debugging Flask and database issues	Worked together using screen sharing
3	Integrating ML model with website	Performed multiple testing iterations